
State of California Department of Transportation Page 1
05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-FRE-33-16.7/83

06-FRE-33-41.0/59.4

06-FRE-41-21.8/33.5

06-FRE-99-1.0/0

06-FRE-99-7.4/11.1

06-FRE-99-10.7/15.9

Fed Aid

HM1

HM3

HB4N

HM

HA22

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM 0.9 MILE NORTH OF HARLAN AVENUE

TO 0.2 MILE SOUTH OF CALIFORNIA

AVENUE.

NEAR FRE AT VAR LOCATIONS ON RTE 41

FROM PM R21.8 TO R33.5 AND ON RTE 168

FROM PM 3.65 TO 6.87

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO AND TULARE COUNTIES AT

VARIOUS LOCATIONS

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

Description 

SEAL COAT

REPAIR CULVERTS

SEAL BRIDGE DECKS W/ METHACRYLATE

INSTALL CLOSED CIRCUIT TV SYSTEMS

PCC PROFILE GRINDING

PLANTING AND IRRIGATION

Type Of Work

NORTHERN CALIFORNIA PAVING

INC.

J F PACIFIC LINERS INC

CAROLINO CONSTRUCTION CORP

CLAYBORN CONTRACTING GROUP,

INC.

HARBER COMPANIES INC

WATKINS AND BORTOLUSSI, INC.

Contractor

YREKA, CA 96097

VACAVILLE CA 95687

NATIONAL CITY CA 91950

AUBURN, CA 95602

SAN BERNARDINO CA 92408

SAN RAFAEL, CA 94903

 

(707)446-8222

 

 

(909)478-1957

 

HADDADIN, HAIDAR

ALAN VONG

VONG, ALAN

HADDADIN, HAIDAR

Resident
Engineer

(559)243-3599

 

(559)243-3856

(559)243-3856

 

(559)243-3599

 $1,323,257

 $221,685

 $305,311

 $485,724

 $1,288,692

 $764,163

Bid + CCOs

 $1,035,845

 $0

 $107,895

 $300

 $0

 $510,757

Comp To  date

 $1,024,282

 $0

 $107,895

 $0

 $0

 $6,834

This Month

06/04/08

03/10/09

03/03/09

05/20/08

03/09/09

08/27/07

Awarded

07/03/08

04/07/09

03/20/09

06/24/08

04/06/09

10/03/07

Approved

06/02/09

06/22/09

09/22/09

06/02/11

Est Comp

 77%

 0%

 12%

 0%

 0%

 0%

%Time

 78%

 0%

 35%

 0%

 0%

 0%

% Work 

 

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

06-0H8904

06-0J3004

06-0F2704

06-480504

06-0J4104

06-420314

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 1231

70 UNION WAY

3035 E 8TH STREET

10556 COMBIE ROAD PMB 6203

1880 EAST RIVERVIEW DRIVE

77 LARKSPUR STREET

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-FRE-99-12.2/14.5

06-FRE-99-15.5/28.1

06-FRE-99-16.9/28.8

06-FRE-99-21.4/22.4

06-FRE-99-22.0/22.8

06-FRE-99-/10

Fed Aid

HB4

HM1

HB4N

HA25

HM3H

201315

Pgm Code

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM CHESTNUT AVENUE OVERCROSSING TO

SHAW AVENUE OVERCROSSING

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS FROM CEDAR AVENUE TO

BARSTOW AVENUE.

IN FRESNO COUNTY IN FRESNO ON ROUTE

99 AND ON ROUTE 180

IN FRESNO COUNTY ON ROUTE 99 AT

NIELSEN AVENUE UC PM 22.13 AND IN

KERN COUNTY ON ROUTE 99 AT NORTH

DELANO OH PM 57.1 & AT KERN AV

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH

OF MERCED STREET UC AND 0.1 MILE

NORTH OF DODGE AVE OC

Description 

HIGHWAY PLANTING AND IRRIGATION

PCC PROFILE GRINDING

VEHICLE DETECTION SYSTEM

HIGHWAY PLANTING AND IRRIGATION

REPAINT BRIDGES

CONSTRUCT FOG WARNING SYSTEM

Type Of Work

J. S. BRAR

HARBER COMPANIES INC

LEE WILSON ELECTRIC COMPANY,

INC.

WATKIN AND BORTOLUSSI, INC.

R P I COATING INC.

ICX TRANSPORTATION GROUP

Contractor

CLOVIS, CA 93611

SAN BERNARDINO CA 92408

ARROYO GRANDE, CA 93421

SAN RAFAEL, CA 94901-4886

SANTA FE SPRINGS, CA 90670

STILLWATER, OK   74076

 

(909)478-1957

 

 

 

 

HADDADIN, HAIDAR

HADDADIN, HAIDAR

HADDADIN, HAIDAR

AMARJIT DHALIWAL

ALLRED, LARRY R

Resident
Engineer

(559)243-3599

 

(559)243-3599

(559)243-3599

(661)720-0972

(559)243-3881

 $472,025

 $1,632,984

 $314,231

 $1,773,189

 $1,117,452

 $11,984,000

Bid + CCOs

 $453,356

 $0

 $0

 $1,648,352

 $0

 $8,586,572

Comp To  date

 $2,042

 $0

 $0

 $7,350

 $0

 $1,257,278

This Month

01/31/05

03/27/09

03/04/09

03/18/08

03/16/09

06/19/08

Awarded

02/14/05

04/10/09

03/20/09

04/23/08

04/10/09

06/19/08

Approved

09/15/09

03/22/10

05/21/09

Est Comp

 0%

 0%

 0%

 0%

 0%

 51%

%Time

 0%

 0%

 0%

 0%

 0%

 72%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

 

Message

06-458604

06-0K0304

06-0H3904

06-462804

06-0E4904

06-0K2104

Contract 

ACST-P099-(482)E

  

  

  

  

  

  P0-99 4-(2ES)T

  

  

  

  

  

6206- 005-()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

  

2779 BULLARD AVENUE

1880 EAST RIVERVIEW DRIVE

1151 EL CAMINO REAL

77 LARKSPUR STREET

10114 SHOEMAKER AVE

P O BOX 2315

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

805 S. LEXINGTON ST.

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

DELANO, CA 93215

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-KER-5-4.6/10.2

Fed Aid

HA22

HA22

HA22

HE14

HE14

HE14

HM

Pgm Code

IN FRESNO COUNTY NEAR MENDOTA FROM

BELMONT AVENUE TO 0.5 KM EAST OF

KINGS SLOUGH BRIDGE

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM 0.2 KM EAST OF CLOVIS AVENUE

OVERCROSSING TO 1.3 KM EAST OF

TEMPERANCE AVENUE

IN KERN COUNTY NEAR GRAPEVINE FROM

0.1 MILE NORTH OF GRAPEVINE CREEK

BRIDGE TO GRAPEVINE UNDERCROSSING.

Description 

ASPHALT CONCRETE RESURFACING

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND BRIDGES

PCC PROFILE GRINDING.

Type Of Work

R G W CONSTRUCTION INC

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

SECURITY PAVING COMPANY, INC.

HARBER COMPANIES INC

Contractor

LIVERMORE CA 94551

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901

SUN VALLEY, CA  91353-1489

SAN BERNARDINO CA 92408

(925)606-2400

 

(415)453-4691

 

 

 

ALLRED, LARRY

ALLRED, LARRY

ALLRED, LARRY

SAMIMI, MOHAMMAD

OSCAR SHERRILL

HISHAM ALNATOUR

Resident
Engineer

(559)243-3881

(559)445-5004

(559)445-5004

(559)243-3814

(559)243-3812

(661)391-4747

 $8,516,701

 $96,384

 $1,745,978

 $3,814,827

 $49,091,239

 $869,143

Bid + CCOs

 $6,640,823

 $94,611

 $1,497,410

 $3,222,252

 $40,333,614

 $305,043

Comp To  date

 $558,684

 $0

 $16,770

 $32,470

 $2,744,432

 $305,043

This Month

02/22/08

12/19/02

10/27/06

11/22/06

12/20/07

03/11/09

Awarded

03/14/08

12/27/02

11/20/06

12/19/06

01/08/08

04/06/09

Approved

06/18/09

03/16/06

05/03/10

04/08/11

10/06/09

08/07/09

Est Comp

 91%

 100%

 0%

 0%

 74%

 0%

%Time

 77%

 100%

 0%

 0%

 81%

 35%

% Work 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

06-420504

06-478904

06-342344

06-342444

06-342434

06-0J4604

Contract 

ACNH-P180-(052)E

  

STP-    -(   )

  

  

  

BHP1-80 0-(2EN)H

  

--()

  

  

  

P180- 052-()

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 2910

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

P.O. BOX 1489

1880 E.RIVERVIEW DRIVE

3240 N MILLBROOK

505 N STREET

505 N STREET

3240 N. MILLBROOK

3240 N. MILLBROOK

1824 NORRIS ROAD

FRESNO, CA 93723

FRESNO CA 93721

FRESNO, CA 93726

FRESNO, CA 93726-5866

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-14-37.1/46.2

06-KER-33-18.3/73.7

06-KER-33-40.3/45.5

06-KER-33-45.5/54.8

Fed Aid

HA26

HA22

HM1

HM1

HM1

Pgm Code

IN KERN COUNTY NEAR BUTTONWILLOW AT

THE BUTTONWILLOW SAFETY ROADSIDE REST

AREAS

IN KERN COUNTY AT LEBEC FROM LOS

ANGELES COUNTY LINE TO GRAPEVINE

UNDERCROSSING

IN KERN COUNTY NEAR CANTIL FROM 0.5

MILE NORTH OF REDROCK RANDSBURG  ROAD

TO 1.2 MILES NORTH OF REDROCK

INYOKERN ROAD

IN KERN COUNTY AT VARIOUS  LOCATIONS

IN KERN COUNTY NEAR MISSOURI

TRIANGLE FROM 0.7 MILE SOUTH OF

LOCERN ROAD TO TREELINE ROAD

IN KERN COUNTY NEAR NORTH BELRIDGE

FROM MAIN ROAD TO BROWN MATERIAL ROAD

Description 

REMODEL SAFETY ROADSIDE REST AREAS

HOT MIX ASPHALT CONCRETE SURFACING

RUBBERIZED HMA OVERLAY

INSTALL CURED-IN-PLACE PIPE LINER

COLD IN PLACE RECYCLING

APPLY SEAL COAT

Type Of Work

BOWE CONTRACTORS INC.

SECURITY PAVING

GRANITE CONSTRUCTION COMPANY

PIPENOLGY INC.

GRANITE CONSTRUCTION COMPANY

W. JAXON BAKER

Contractor

LANCASTER, CA  93535

SUN VALLEY, CA 91353

WATSONVILLE CA 95077

ROCKLIN, CA 95765

BAKERSFIELD, CA 93388

REDDING, CA 96099

 

 

(831)724-1011

 

 

 

AMARJIT DHALIWAL

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

PETER MULLALY

Resident
Engineer

(661)720-0970

(661)391-4747

 

(661)720-0971

(661)720-0971

(661)720-0971

 $2,572,340

 $14,873,886

 $1,842,370

 $365,558

 $1,242,517

 $1,993,992

Bid + CCOs

 $1,778,433

 $2,005,985

 $0

 $358,569

 $0

 $0

Comp To  date

 $223,160

 $175,626

 $0

 $324,453

 $0

 $0

This Month

08/07/08

08/21/08

04/20/09

03/09/09

04/14/09

04/13/09

Awarded

08/25/08

09/10/08

05/04/09

03/17/09

04/24/09

04/22/09

Approved

12/07/09

08/24/09

05/22/09

06/25/09

Est Comp

 77%

 35%

 0%

 93%

 0%

 0%

%Time

 70%

 13%

 0%

 97%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-462904

06-460704

06-0K6604

06-0J2904

06-0K6904

06-0J4404

Contract 

ACHS-005 -(181)2

ACIM- 005-(180)2

  

  

  

  

IMG-005 -(181)2

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

42424 N 4TH STREETT

PO BOX 1489

P O BOX 50085

4253 DULUTH AVE.

P.O. BOX 5127

P.O. BOX 994248

805 S. EXINGTON ST.

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

DELANO, CA 93215

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

05/26/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-KER-41-/5

06-KER-43-/6.2

06-KER-46-33.8/37.5

06-KER-46-35.6/35.8

06-KER-58-55.2/0

06-KER-58-55.7/56.6

Fed Aid

HA22

HM1

HM1

HB1

HB1

Pgm Code

IN SAN LUIS OBISPO, KERN AND KING

COUNTIES AT VARIOUS LOCATIONS

IN KERN CO ON RTE 43 FROM PM 0.0 TO

PM 6.2 AND ON RTE 119 FROM PM 10.0 TO

PM 19.7

________________________________

IN KERN AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR LOST HILLS AT

MCCOMBS ROAD

IN KERN COUNTY IN BAKERSFIELD AT

COTTONWOOD ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

Description 

REALIGN HIGHWAY AND REPLACE BRIDGE

DIGOUT AND RUBBERIZED HMA OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN SHOULDERS

INSTALL SIGNALS

PLANTING AND IRRIGATION

Type Of Work

KIEWIT PACIFIC CO

BOWMAN ASPHALT INC.

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

Contractor

VANCOUVER, WA 98661

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93215

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077-5085

PERRIS , CA. 92570

 

 

 

 

 

 

ERIC KARLSON

AMARJIT DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

HISHAM ALNATOUR

Resident
Engineer

(559)386-4971

(661)720-0972

(661)720-0972

(661)720-0972

(661)720-0972

(661)859-2428

 $34,921,790

 $1,732,463

 $2,642,479

 $336,952

 $668,997

 $995,942

Bid + CCOs

 $34,322,547

 $0

 $0

 $0

 $663,498

 $964,626

Comp To  date

 $4,770

 $0

 $0

 $0

 $0

 $2,025

This Month

10/04/06

04/14/09

03/20/09

05/01/09

05/29/07

07/20/06

Awarded

10/19/06

04/30/09

04/03/09

05/15/09

06/14/07

08/07/06

Approved

06/02/09

08/19/09

03/31/09

04/28/10

Est Comp

 0%

 0%

 0%

 0%

 95%

 0%

%Time

 0%

 0%

 0%

 0%

 98%

 0%

% Work 

PLANT EST

SATIS

 

 

 

SUSPENDED

PLANT EST

SATIS

Message

06-3829U4

06-0K6704

06-0J4004

06-0H2804

06-0E6004

06-0A5104

Contract 

ACNH-P041-(102)E

  

  

  

  

ACST-P058-(102)E

--()

  

  

  

  

  P0-58 1-(2E)

  

  

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

2200 COLUMBIA HOUSE BLVD.

3527 BRIAN WAY

P.O. BOX 5127

P.O. BOX 50085

P. O. BOX 50085

23135 BETTY ROAD

8530 WEST ROOSEVELT

AVENUE

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O.BOX 81197

VISALIA, CA 93291

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA. 93380

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-KER-58-69.7/0

06-KER-58-114.6/114.6

06-KER-58-118.0/143.8

06-KER-58-138.8/0

06-KER-58-139.0/0

06-KER-99-17.0/31.1

Fed Aid

HA21

HB34

HM

HA26

HA26

HB4N

Pgm Code

IN KERN COUNTY ABOUT 8 MILES EAST OF

BAKERSFIELD AT GENERAL BEALE  ROAD

UNDERCROSSING AND AT BENA ROAD

UNDERCROSSING

IN KERN COUNTY NEAR MOJAVE AT 1.5

MILES WEST OF BUSINESS ROUTE 58  EAST

OVERCROSSING

IN KERN COUNTY NEAR BORON FROM 1.1

MILES EAST OF BUSINESS ROUTE 58  EAST

OVERCROSSING TO SAN BERNARDINO COUNTY

LINE

IN KERN CO ON RTE 58 AT THE BORON

SAFETY ROADSIDE REST AREA

IN KERN COUNTY NEAR BORON AT THE

BORON SAFETY ROADSIDE REST AREA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD AT VARIOUS LOCATIONS FROM

0.5 MILE SOUTH OF ROUTE 119 TO 0.5

MILE NORTH OF 7TH STANDARD ROA

Description 

CONSTRUCT APPROACH SLABS

APPLY TEMPORARY SOIL BINDER

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT SEWAGE DISPOSAL SYSTEM

CONSTRUCT NEW BUILDINGS

INSTALL VEHICLE DETECTION SYSTEM

Type Of Work

VICTORY ENGINEERS

PACIFIC RESTORATION GROUP INC

MAVERICK ASPHALT

DREAMBUILDER

BOWE CONTRACTORS INC.

LEE WILSON ELECTRIC COMPANY

INC

Contractor

FRESNO, CA 93720

PERRIS CA 92570

BAKERSFIELD, CA 93308

PLACENTIA, CA 92870

LANCASTER, CA 93535

ARROYO GRANDE CA 93421

 

(951)940-6469

 

 

 

(805)489-4216

HISHAM ALNATOUR

SAM DHALIWAL

AMARJIT DHALIWAL

AMRJIT DHALIWAL

PETER MULLALY

Resident
Engineer

(661)391-4747

 

(661)391-4742

(661)720-0972

(661)720-0972

(661)720-0971

 $456,075

 $173,822

 $3,275,933

 $481,081

 $6,342,420

 $432,575

Bid + CCOs

 $434,391

 $0

 $25,825

 $0

 $3,681,864

 $433,295

Comp To  date

 $0

 $0

 $25,825

 $0

 $222,469

 $4,175

This Month

02/05/09

02/04/09

02/11/09

05/01/09

09/04/08

06/10/08

Awarded

02/24/09

02/18/09

03/04/09

05/15/09

09/23/08

06/27/08

Approved

04/28/09

06/29/09

07/30/09

05/21/09

Est Comp

 100%

 0%

 46%

 0%

 41%

 98%

%Time

 100%

 0%

 1%

 0%

 58%

 99%

% Work 

COMPLETED

 

 

 

 

 

Message

06-0G3304

06-0K6104

06-0J3704

06-0K4904

06-463004

06-0H4004

Contract 

  

  

  

  

ACHS-P058-(105)E

  

  

  

  

  

G P0-58 1-(5E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

575 E. ALLUVIAL AVE STE.#106

325 E ELLIS AVE

3131 WEAR ST

1361 E. GARTEN DR.

42424 N. 4TH ST. EAST

P O BOX 250

1824 NORRIS ROAD

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S LEXINGTON ST.

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

04/29/09

Location
Storm Water
Plan



State of California Department of Transportation Page 7
05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-28.2/29

06-KER-99-/19.5

06-KER-119-28.0/28.5

06-KER-119-30.1/30.4

Fed Aid

HA25

HA25

HM

HB1

HB1

Pgm Code

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM PLANZ ROAD

OVERCROSSING TO 0.1 MI NORTH OF

CALIFORNIA AVENUE UNDERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.3 MILE NORTH OF

OLIVE DRIVE OVERCROSSING TO 0.5  MILE

NORTH OF ROBERTS LANE UC

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.8 MILE SOUTH OF

ROUTE 5/99 SEPARATION TO PANAMA  LANE

OVERCROSSING

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.5 KM WEST OF ASHE ROAD TO 0.3 KM

EAST OF ASHE ROAD

IN KERN COUNTY NEAR PUMPKIN CENTER

AND IN BAKERSFIELD AT WIBLE ROAD

Description 

INSTALL IRRIGATION SYSTEM

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

GRIND EXISTING CONCRETE ROADWAY

WIDEN INTERSECTION

INSTALL SIGNALS

Type Of Work

ODYSSEY LANDSCAPE CO. INC.

A C C U CONSTRUCTION

ODYSSEY LANDSCAPING

INTERSTATE IMPROVEMENT INC.

GRIFFITH COMPANY

TDS ENGINEERING

Contractor

STOCKTON, CA 95209

PERRIS, CA 92570

LODI, CA 95242

FARIBAULT, MN 55021

BAKERSFIELD CA 93389

WESTLAKE VILLAGE, CA 91361

 

 

 

 

(661)831-7331

 

PETER MULLALY

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

HISHAM ALNATOUR

Resident
Engineer

(661)720-0971

(661)720-0971

(661)720-0971

(661)720-0972

 

(661)391-4747

 $601,864

 $2,816,423

 $309,625

 $2,357,213

 $755,628

 $321,700

Bid + CCOs

 $510,043

 $2,704,782

 $266,253

 $0

 $0

 $323,462

Comp To  date

 $50,331

 $15,400

 $34,149

 $0

 $0

 $0

This Month

04/08/08

08/04/06

11/06/08

02/13/09

02/10/09

05/08/08

Awarded

05/07/08

08/22/06

11/19/08

03/25/09

02/24/09

07/16/08

Approved

05/22/09

12/01/09

05/09/12

03/17/09

Est Comp

 99%

 0%

 12%

 0%

 0%

 100%

%Time

 84%

 0%

 85%

 0%

 0%

 100%

% Work 

SUSPENDED

PLANT EST

SATIS

 

 

 

 

Message

06-0G2204

06-451604

06-0A7204

06-0J4204

06-485604

06-0F9704

Contract 

  

ACNH-P099-(479)E

ACST-P099-(516)E

  

  

  

  

--()

  P0-99 5-(6E)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

800 W EIGHT MILE RD

23135 BETTY RD.

5400 W HWY 12

P.O. BOX 8

P O BOX 70157

1014 S WESTLAKE BLVD. 14-136

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

1824 NORRIS ROAD

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-KER-166-9.0/24.6

06-KER-178-1.6/0

06-KER-184-8.4/8.8

06-KER-395-/8.7

06-KIN-198-/1.8

06-MAD-41-3.3/5.3

Fed Aid

HA22

HB1

HB1

HM1

HB1

Pgm Code

IN KERN COUNTY NEAR MARICOPA FROM 5.6

KM WEST OF SAN EMIGDIO CREEK BRIDGE

TO ROUTE 166/99 SEPARATION

IN KERN COUNTY IN BAKERSFIELD AT L

STREET

IN KERN CO NEAR BAKERSFIELD AT ROUTE

58/184 SEPARTATION AND  FROM 0.3 KM

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE

BRECKENRIDGE ROAD

IN KERN COUNTY AT AND NEAR

JOHANNESBURG FROM SAN BERNARDINO

COUNTY LINE TO 0.5 MILE NORTH OF

SEARLES ROAD

IN KINGS AND TULARE COUNTIES NEAR

LEMOORE ON RTE 198 FROM FRESNO CO

LINE TO 1.2 MILES WEST OF 25TH AVE

AND NEAR TULARE ON RTE 63 F

IN MADERA COUNTY NEAR FRESNO FROM 0.1

MI NORTH OF AVENUE 12 TO 0.2 MILE

SOUTH OF AVENUE 14

Description 

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNALS

CHANNELIZATION AND SIGNALIZATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

APPLY SEAL COAT ON EXITING PAVEMENT

INSTALL CENTERLINE RUMBLE STRIPS

Type Of Work

GRIFFITH COMPANY

T D S ENGINEERING

GRIFFITH COMPANY

GRANITE CONSTRUCTION CO

GRAHAM CONTRACTORS INC

CRUCO CONSTRUCTION GROUP INC

Contractor

BAKERSFIELD, CA 93387

WESTLAKE VILLAGE CA 91361

BAKERSFIELD, CA 93307

BAKERSFIELD, CA 93308

SAN JOSE CA 95159

FRESNO CA 93706

 

(805)371-4639

 

 

(408)293-9516

(559)498-3639

HISHAM ALNATOUR

AMARJIT DHALIWAL

SAM DHALIWAL

DEALBA, FERNANDO

Resident
Engineer

(661)391-4747

 

(661)720-0971

(661)391-4742

 

(559)675-5267

 $17,071,085

 $207,270

 $828,000

 $1,582,173

 $900,276

 $1,168,034

Bid + CCOs

 $2,268,256

 $0

 $0

 $6,578

 $0

 $0

Comp To  date

 $1,138,432

 $0

 $0

 $6,578

 $0

 $0

This Month

09/30/08

03/26/09

04/03/09

01/28/09

03/27/09

11/17/08

Awarded

10/08/08

04/20/09

04/20/09

02/13/09

04/20/09

12/10/08

Approved

12/02/09

06/22/09

08/17/09

Est Comp

 16%

 0%

 0%

 51%

 0%

 0%

%Time

 13%

 0%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-322104

06-0F0104

06-426304

06-0J3804

06-0K7104

06-0H2704

Contract 

ACST-P166-(027)E

  

ACHS-P184-(012)E

  

  

ACHS-P041-(108)E

  P1-66 0-(7E)

  

PGP1-84 0-(2E)

  

  

  P0-41 1-(8E)

--()

  

--()

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

PO BOX 70157

1014 S WESTLAKE BLVD NO 14-13

P.O. BOX 70157

3000 JAMES ROAD

P O BOX 26770

2443 FOUNDRY PARK AVENUE

1824 NORRIS ROAD

805 S. LEXINGTON ST.

1824 NORRIS ROAD

3469 YEAGER DRIVE,

SUITE 109

BAKERSFIELD, CA 93308

DELANO, CA 93215

BAKERSFIELD, CA 93308

MADERA, CA 93637

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-MAD-41-6.9/0

06-MAD-41-8.3/0

06-MAD-41-9.3/11.4

06-MAD-41-19.8/20.1

06-MAD-41-23.2/23.6

06-MAD-99-19.6/22.6

Fed Aid

HA22

HA22

HB1

HB1

HE13

Pgm Code

IN MADERA COUNTY ABOUT 11.0 KM NORTH

OF FRESNO AT 1.0 KM NORTH OF AVENUE

15 AND AT 2.2 KM SOUTH OF ROUTE 145

IN MADERA COUNTY ABOUT 13.0 KM NORTH

OF FRESNO AT 1.5 KM SOUTH OF ROUTE

145

IN MADERA COUNTY NEAR MADERA ON

ROUTE 41 FROM 0.1 MILE NORTH OF

ROUTE 145 TO ROAD 208 AND ON ROUTE

145 FROM 0.2 MILE WEST OF ROA

IN MADERA COUNTY NEAR COARSEGOLD AT

YOSEMITE SPRINGS PARKWAY

IN MADERA COUNTY NEAR COARSEGOLD FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

ROAD 416

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

Description 

REPLACE CULVERTS

REPLACE CULVERTS

APPLY RUBBERIZED HMA

INSTALL SIGNALS

WIDENING ROADWAY

CONVERT TO DIVIDED FREEWAY

Type Of Work

DREAMBUILDER

VICTORY ENGINEERS INC

W JAXON BAKER INC

F C I CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS INC

Contractor

PLACENTIA CA 92870

FRESNO CA 93720

REDDING CA 960994248

BENICIA CA 94510

WATSONVILLE CA 950775085

BENICIA CA 94510

(714)646-3697

 

(530)241-1086

(707)742-6000

(831)724-1011

(707)742-6000

ALAN VONG

ALAN VONG

HADDADIN, HAIDAR

MEJIA, HUGO

Resident
Engineer

 

(559)243-3856

 

(559)243-3856

(559)243-3599

(559)675-5272

 $82,345

 $242,747

 $1,131,482

 $1,128,344

 $1,388,197

 $49,628,776

Bid + CCOs

 $0

 $0

 $0

 $1,093,145

 $53,150

 $47,208,593

Comp To  date

 $0

 $0

 $0

 $0

 $53,150

 $1,258,317

This Month

05/14/09

10/30/08

04/28/09

05/21/08

11/25/08

10/23/06

Awarded

05/28/09

11/18/08

05/12/09

06/16/08

12/16/08

11/09/06

Approved

03/26/09

12/16/10

07/15/09

Est Comp

 0%

 0%

 0%

 99%

 1%

 93%

%Time

 0%

 0%

 0%

 95%

 4%

 95%

% Work 

 

 

 

 

 

 

Message

06-0C7204

06-0C7104

06-0K9304

06-0A4004

06-0E1004

06-293304

Contract 

  

  

  

ACST-P041-(106)E

ACHS-P041-(107)E

  

  

  

  

G P0-41 1-(6EC)M

  P0-41 1-(7E)

  

  

  

  

5941- 048-()

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

1361 E GARTEN DRIVE

575 ALLUVIAL AVE STE 106

P O BOX 994248

2100 GOODYEAR ROAD

P O BOX 50085

2100 GOODYEAR RD

3240 N MILLBROOK

3240 N MILLBROOK

3240 N. MILLBROOK

AVENUE

3469 YEAGER DRIVE,

SUITE 109

FRESNO CA 93726

FRESNO CA 93726

FRESNO, CA 93726

MADERA, CA 93637

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-MAD-145-8.8/9.1

06-MAD-152-/15.5

06-TUL-63-5.8/8

06-TUL-99-5.6/7.3

06-TUL-99-30.1/31

06-TUL-99-51.9/0

Fed Aid

HB4

HM1

HB4C

HA25

HB4N

HA26

Pgm Code

IN MADERA COUNTY IN MADERA ON ROUTE

99 AND ON ROUTE 145

IN MADERA COUNTY NEAR THE CITY OF

MADERA FROM THE MERCED COUNTY LINE TO

0.1 MILE WEST OF 99/152 SEPARATION

IN TULARE COUNTY IN VISALIA FROM

PACKWOOD CREEK TO ROUTE 63/198

SEPARATION

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

IN TULARE COUNTY NEAR KINGSBURG AT

DODGE AVENUE AT WARLOW SAFETY

ROADSIDE REST AREA

Description 

WIDEN BRIDGE

PCC PROFILE GRINDING

WIDEN ROADWAY TO SIX LANES

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RECONSTRUCT SAFETY ROADSIDE REST

Type Of Work

FLATIRON WEST INC

PENHALL COMPANY

TEICHERT CONSTRUCTION

WATKINS & BORTOLUSSI INC

WATKIN & BORTOLUSSI INC

GRANITE CONSTRUCTION COMPANY

Contractor

BENICIA CA 94510

ROGERS MN 55374

FOWLER CA 93625-0520

SAN RAFAEL, CA 94901-4886

SAN RAFAEL CA 94901-4886

FRESNO, CA  93706

(707)742-6000

(763)428-2244

 

 

 

 

ONTIVEROS, DAVID

SHELLEY MAGGARD

PETER MULLALY

BLAS MARTINEZ

DANIEL CHAPA

Resident
Engineer

 

(559)675-5272

(559)651-8319

(661)720-0971

(559)651-8321

(559)243-3554

 $3,966,959

 $947,744

 $10,465,560

 $1,823,117

 $266,099

 $2,913,354

Bid + CCOs

 $0

 $760,627

 $3,773,929

 $1,475,643

 $246,203

 $2,814,513

Comp To  date

 $0

 $603,038

 $640,843

 $15,110

 $2,472

 $0

This Month

05/01/09

03/02/09

04/10/08

10/05/07

05/16/07

12/07/07

Awarded

05/20/09

03/13/09

04/28/08

10/22/07

06/04/07

12/17/07

Approved

05/28/09

11/02/09

08/30/11

09/15/09

05/05/09

Est Comp

 0%

 86%

 52%

 0%

 0%

 100%

%Time

 0%

 80%

 36%

 0%

 0%

 100%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

06-407214

06-0K0204

06-307004

06-431704

06-388214

06-432004

Contract 

HPLU-6206-(013)E

  

  

  

  

ACST-P099-(497)E

--()

  

  

  

  

G P0-99 4-(7E)

  

  

  

  

  

--()

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

2100 GOODYEAR ROAD

P O BOX 310

PO BOX 520

77 LARKSPUR ST.

77 LARKSPUR STREET

2716 GRANITE COURT

3469 YEAGER DRIVE,

SUITE 109

8530 W ROOSEVELT AVE

805 S. LEXINGTON ST.

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT

AVE.

MADERA, CA 93637

VISALIA CA 93291

DELANO, CA 93215

VISALIA CA 93291

VISALIA, CA 93291

Accepted

05/06/09

Location
Storm Water
Plan
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06District

 $10,863,399 $172,611,041 $264,570,985

06-TUL-99-/18.4

Fed Aid
Pgm Code

IN KERN AND TULARE COUNTIES AT

VARIOUS LOCATIONS

Description 

REPLACE CONCRETE PAVEMENT PANELS

Type Of Work

PROFESSIONAL CONSTRUCTION

SERVICES

Contractor

PLEASANT HILL CA 94523

(925)945-1052

Resident
Engineer

 

 $498,795

Bid + CCOs

 $0

Comp To  date

 $0

This Month

04/14/09

Awarded

04/28/09

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

06-0K9204

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

3309 VINCENT ROAD

Accepted

Location
Storm Water
Plan



06-0H8904

06-0J3004

06-0F2704

06-0J4104

06-420314

06-458604

06-0K0304

06-0H3904

06-462804

06-0E4904

06-480504

06-0K2104

06-420504

06-478904

06-342344

06-342444

06-342434

06-0J4604

06-462904

06-460704

06-0K6604

06-0J2904

Contract

06-FRE-33-16.7/83

06-FRE-33-41.0/59.4

06-FRE-41-21.8/33.5

06-FRE-99-7.4/11.1

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-15.5/28.1

06-FRE-99-16.9/28.8

06-FRE-99-21.4/22.4

06-FRE-99-22.0/22.8

06-FRE-99-1.0/0

06-FRE-99-/10

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-KER-5-4.6/10.2

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-14-37.1/46.2

06-KER-33-18.3/73.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-0K6904

06-0J4404

06-3829U4

06-0K6704

06-0J4004

06-0H2804

06-0G3304

06-0K4904

06-0E6004

06-0A5104

06-0K6104

06-0J3704

06-463004

06-0H4004

06-0G2204

06-451604

06-0A7204

06-0J4204

06-485604

06-0F9704

06-322104

06-0F0104

Contract

06-KER-33-40.3/45.5

06-KER-33-45.5/54.8

06-KER-41-/5

06-KER-43-/6.2

06-KER-46-33.8/37.5

06-KER-46-35.6/35.8

06-KER-58-69.7/0

06-KER-58-138.8/0

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-114.6/114.6

06-KER-58-118.0/143.8

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-28.2/29

06-KER-99-/19.5

06-KER-119-28.0/28.5

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

06-KER-178-1.6/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-426304

06-0J3804

06-0K7104

06-0H2704

06-0C7204

06-0C7104

06-0K9304

06-0A4004

06-0E1004

06-293304

06-407214

06-0K0204

06-307004

06-431704

06-388214

06-432004

06-0K9204

Contract

06-KER-184-8.4/8.8

06-KER-395-/8.7

06-KIN-198-/1.8

06-MAD-41-3.3/5.3

06-MAD-41-6.9/0

06-MAD-41-8.3/0

06-MAD-41-9.3/11.4

06-MAD-41-19.8/20.1

06-MAD-41-23.2/23.6

06-MAD-99-19.6/22.6

06-MAD-145-8.8/9.1

06-MAD-152-/15.5

06-TUL-63-5.8/8

06-TUL-99-5.6/7.3

06-TUL-99-30.1/31

06-TUL-99-51.9/0

06-TUL-99-/18.4

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

Page
Statement of Ongoing Contracts - Index

06District

Statement of Ongoing Contracts - Federal Aid



06

District

 $3,369,429

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $264,570,985  $172,611,041

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $14,873,886

 $46,254,914

 $24,636,353

 $162,539,882

 $16,265,950

 Bid + CCO

 $2,005,985

 $43,668,152

 $9,357,558

 $112,065,900

 $5,513,447

 Work Comp

District Total:

Work completed this Period:  $3,369,429

-I-

-F-

-S-

-SH-


	06

